



JXN Water
PO Box 4505
Jackson, MS 39216



Pouring new concrete pad floor in basin in preparation of new sludge collection system.



Demolition of Sediment Basin 3 in preparation of new launders and settlers.



Baffle walls raised for increased capacity.

Treatment Process Renewals

Implementation of the Mississippi State Department of Health-approved treatment process renewals plan.

These improvements will **support process treatment enhancements, increase capacity, provide redundancy, improve operations, and support overall reliability.**

Project Information

Construction Cost: \$26.8M

Current % Complete: 27%

Construction End Date: March 2027

Designer: Jacobs

Contractor: Wharton Smith

Total Project Cost: \$30M

Key Project Highlights

- Replacement of sludge removal system, flocculators, rapid mixers, plate settlers, and effluent launders
- Raise baffle walls to increase basin gallons capacity
- Electrical Upgrades

Find us:



Contact Us: 601-500-5200

Call us at our 24/7 Customer Service Line.