



JXN Water
PO Box 4505
Jackson, MS 39216



Sodium Hypochlorite Containment being prepped for concrete



Underground electric conduit being installed.



Raw Water Electric Building foundation, walls, and roof panels.

Chemical Feed

Implementation of the Mississippi State Department of Health-approved chemical feed plan.

Project will install a **new chemical feed system and electrical upgrades to enhance operational efficiency and infrastructure reliability.**

Project Information

Construction Cost: \$57.4M

Current % Complete: 28%

Construction End Date: June 2028

Designer: HDR

Contractor: Wharton Smith

Total Project Cost: \$67.6M

Key Project Highlights

- New Chemical Feed Systems
- New Raw Water Electrical Building
- Underground Utility Tie-Ins
- Electrical Upgrades
- Chemical pipe trenches

Find us:



Contact Us: 601-500-5200

Call us at our 24/7 Customer Service Line.